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1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report - October 2007

Dear Bonnie:

This progress report describes work completed for the month of October in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of October.

• Participated in several conference calls related to implementation of the
Phase I Rl.

• Mobilized field teams and conducted Phase I Rl activities, including
collection of off-site tree bark/forest litter/surface mineral soil samples,
collection of on-site media samples, and collection of on-site ambient air
samples in accordance with the EPA-approved Phase I Sampling and
Analysis Plan for Operable Unit 3, Libby Asbestos Superfund Site, dated
September 26, 2007.

• Conducted on-site visit of OU3 to locate and evaluate the condition and
status of on-site monitoring and/or production wells.

• Demobilized field teams, stored field and office equipment and supplies,
and closed project field office in Libby, Montana on October 19, 2007.
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B. SAMPLING RESULTS

As of November 1, 2007, no analytical results were available for Phase I
samples, which were collected from October 2 through October 22, 2007.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

• Produce a draft Phase I Field Sampling Summary Report, to be
submitted to EPA no later than December 10, 2007.

• Participate in Ecological Task Force meetings (date and location to be
determined).

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam

at (901)820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.


